
To: Chai Martin[Chal.Martin@ci.bremerton.wa.us] 
Cc: Patric Coxon[Patric.Coxon@ci.bremerton.wa.us]; Wayne 
Hamilton[Wayne.Hamilton@ci.bremerton.wa.us] 
From: Thomas Knuckey 
Sent: Fri 12/26/2014 12:01:32 PM 
Subject: Contaminated Soil/Water At Penn Plaza 

I dropped the ball on this one; didn't realize it until a conversation earlier this week with Dave 
Dinkuhn. Here's the issues and status: 

• Contaminated water and soil was generated during work performed by the City in 2008 under an EPA 

Brownfields Assessment Grant; the PM (Dan Miller) left the City, and the spoils were forgotten until 

Trip Mcconkey contacted the City and requested the barrels be removed. 

• The City contracted with Parametrix to assist in disposing of the material in an August 2013 contract 

titled "Bremerton Gasworks and Anderson Cove Project." Parametrix did the coordination, but we 

never pulled the trigger to complete the disposal - that contract closed December of 2013. 
• Contaminated Water Disposal - in the e-mail titled "Disposal of 9-SSg water barrels ... " I requested 

Pat Coxon/Wayne coordinate disposal of the contaminated water. I'm not sure whether this was 
done or not - can you guys please comment? 

• Contaminated Soil Disposal - around September of last year there were a number of e-mails floating 

around RE: where to find the budget to dispose of the soils. The issue was that the disposal was to be 

an operations expense (per Becky), and we were trying to chase down operations funds and existing 
minor contracts - the attached e-mail titled "RE: updated quote with liquid ... " describes the issue. 

This e-mail was forwarded several more times and frankly got off-topic; at some point this fell off my 

radar and I dropped the ball. 

• Cost - the attached pdf is WM's quote for soils disposal last year; including the fuel, environmental 
and ad min fee, disposal should be about $11,000, and including the Parametrix time the total should 

be well under $15,000. The consultant cost to date has been billed to Engineering GF. When the 

conversation was dropped last September we were looking into putting some of the cost under SW, 

but that was never resolved. 

A comment on next steps - I've asked WM to confirm their quote for disposal, and will get Parametrix to 
develop a SOW/budget to coordinate the disposal. Once I receive this information I can confirm the total cost 

and open discussions with Cathy to figure out how to fund. 

Oops, thanks, and sorry ... 
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